
Department of Energy 

ROCKY FLATS OFFICE 
P.O. BOX 920 

COCMN. COLORADO 80402-0928 

Mr. David C. Shelton, Director 
Hazardous Material & Waste Management Division 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

90-DOE4100 

Mr. Robert C. Duprey, Director 
Waste Management Division 
U.S. Environmental Protection Agency, Region VIII 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Gentlemen: 

This letter is a follow up to our April 13,1990, letter to you concerning delivery of a detailed 
Cschedule for surface water Interim Measme/Lnterim Remedial Action (IWLEU) for Operable 
Unit No 2 (OU2). In our April 13,1990, letter, we committed that we will take aU actions 
necessary to achieve a December 30,1990, start-up and commit to deliver a detailed schedule 
(which will include the delivery of an IM/IRA to both agencies) by May 4,1990. However, 
we are requesting an extension of the May 4,1990, date to May 14,1990. 3 

We are requesting an extension due to a recently implemented policy with EG&G Rocky Flats 
requiring 10 working days for the Department of Energy Rocky Flats Office (DOE-RFO) staff 
and management review and finalization for Environmental Restoration (ER) documents being 
submitted to the regulatory agencies. With this 10 working day DOE review time, we wouId 
not be ready to submit the detailed schedule to you until May 14,1990. We feel that in the 
best interest of all  parties, additional review time is required prior to submission of the detailed 
schedule. 

As stated in our April 13,1990, letter, we will take all actions necessary to achieve the 
December 30,1990, start-up date. 

Should you have any questions, please contact me or Scott Grace of my staff at 966-7 199. 

Sincerely, 

cc: 
T. Olsen, DOE/RFO 
R Schassburger, DOERFO 
T, Greengard, EG&G/RF 
M. Amdt, EG&G/RF 
M. Hestmark, EPA, Denver 
P. Corbetta, CDH, Denver 

ADMIN RECORD 

ck R. Roeder, Acting Assistant Manager 
nvironmental Management 


